CPRS Contract, TO 9: Weekly Status Report
Report Date: December 17, 2020

Schedule

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications

Status

On schedule — per EPA’s April 2, 2020 communication

Details

e Final Allocation Report to be submitted to EPA by 12/28/20

e PAP written comments on the Draft Allocation Report were received on November 6.
AlterEcho has reviewed the comments and is in the process of finalizing the report.

e A call took place on December 4 to discuss how the project documents will be
transferred from AlterEcho to EPA during site closeout (after December 28). See
status below.

Budget

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications: Impacts causing difficulty for Allocation Team and all PAPs, but no
substantial impacts on schedule noted.

e No other budget risks have been identified.

Status

e PAP comments on the Draft Allocation Report have been reviewed and AlterEcho is
finalizing the report.

e AlterEcho participated in a teleconference with EPA in December 15 to discuss the
content of a report to be provided during the close-out period of the task order.

e Questions raised by EPA during the December 4 virtual meeting (transfer of project
documents) were answered during the December 10 update call. Rob Young to send
EPA information on document control criteria for files to be transferred.

e EPA and ERG are discussing alternatives to address the potential need for AlterEcho
to answer substantive questions from EPA on the Final Allocation Report in early
calendar year 2021.

e Rob Young to send an update to EPA on the personnel and areas of expertise
AlterEcho used to complete the allocation activities.

Details

See status above.




